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The Blue Grass Environmental WIPT core members held a teleconference on 12 
December 2003. The purpose of this call was to provide an update on activities and to 
plan for the next KY Environmental WIPT meeting in January. A summary of this 
teleconference is provided in this meeting report.  
 
1.0 Welcome and Introductions 
 
1.1 Jon Ware opened the meeting with introductions, a review of the last meetings 

minutes and action items, and a review of the agenda items for this call. Please 
see the attached list of participants and action items update. 

 
2.0 Update on NEPA activities 
 
2.1 The Final Site Specific EIS is waiting approval and signature from the Secretary 

of the Army. It is anticipated that this document will be distributed to EPA on 
Friday, 13 December and published in the Federal Register on 27 December. If 
the document is not signed this week, the schedule will slip one week. (As 
reported by Drew Lyle, PMCD). 

 
2.2 Currently there are potentially three Records of Decision (RODs) planned for the 

Blue Grass facility.  
 One – Selection of the technology 
 Two – Prior to facility construction 
 Three – Prior to full-scale operations 

 
The second and third RODs are required due to the infrastructure projects, which 
were not described in detail in the EIS. The attorneys would like to have these 
evaluated in the EIS. Projects not facility related are covered under an EA. Jon 
Ware will contact Penny Robitaille and Dave Mayfield to obtain more information 
and details on the ROD situation. (As reported by Drew Lyle, PMCD and Jon 
Ware, PMACWA). 

 
3.0 Acquisition Process and Acceleration Options 
 
3.1 Currently, the plan is to have the ROD and ADM signed in January 2003. The 

RFP will be issued in February 2003 with contract award scheduled for June 
2003. (As reported by Jim Richmond, PMACWA). 

 
3.2 As for acceleration options for the demil facility, only the acquisition process has 

been accelerated at this time. The next option for acceleration is the permitting 
process, which should allow for non-demil facility related construction of 
infrastructure projects, while the permitting process is worked out. Discussions 
between PMACWA, KDEP, and EPA are currently underway to determine if an 
RD&D permit can be issued and then be phased into a RCRA Part B Permit. 
Implementation of this process will be coordinated with the Systems Contractor.  
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The concept of implementation is to go into pilot phase with a GB campaign and 
then to full-scale operations followed by a VX/HD campaign. 

 
The current schedule without any acceleration options is as follows (As 
reported by Jim Richmond, PMACWA). 

 
- Construction – Completed in 2011 
- Systemization – Completed in 2014 
- Operations – Completed in 2015 
- Closure – Completed in 1 – 3 years after operations are complete 

 
3.3 The community will be included in the discussions for acceleration options. The 

plan is to identify groups who are interested in the process and to identify 
mechanisms to work these issues. A community forum is tentatively scheduled 
for February 2003 to solicit ideas and input from the community. (As reported 
by Jim Richmond, PMACWA). 

 
4.0 Permitting 
 
4.1 At this time, the specific requirements of the permit application and what 

activities can proceed while the acquisition process takes place have not been 
identified. It is anticipated that the initial permit application will be submitted 6 
months after contract award. After the contract award, it is anticipated that it will 
be another 6 months for the initial design to be completed. This design will be 
detailed enough to include requirements of the permit application. 

 
Currently KDEP is uncertain as to the specific documentation required to issue an 
RD&D permit. Ralph Collins will research this and get the information to 
PMACWA as soon as possible. KDEP is also uncertain as to the timeframe for 
granting approval of the permits; however, a phased approach will be 
implemented so that the process will not be obstructed. 

 
One concern KDEP has with the phased approach is the modifications to the 
permit may require additional time with repeated public meetings and comment 
periods. (As reported by Ralph Collins, KDEP).
 

4.2 KDEP reiterated that a RCRA Part B is required before operations can begin. 
Under RD&D, only compliance testing/agent runs can be conducted. (As 
reported by Ralph Collins, KDEP and Andy King, PMACWA). 

 
5.0 Demil Facility Design Approach 
 
5.1 According to the current schedule it will take 3 years to design the facility. The 

SC will be responsible for all design and construction activities except the Depot 
infrastructure support projects, which the US Army Corps of Engineers and Depot 
are currently working on. 



Blue Grass, KY – Environmental WIPT 

Meeting Summary – FINAL 
 

Page 3 of 6
12 December 2002

There are essentially four phases of the design process: Design/Build Plan, Initial 
Design, Intermediate Design, and the finalization of Construction Data Packages. 
The Design/Build Plan phase is scheduled to be completed within 3 months after 
the SC is on board. 
 
The initial design will take approximately 6 months, and will provide sufficient 
detail to allow the permit application to be submitted. 

 
The intermediate design and the finalization/approval of the construction data 
packages will allow the SC to begin construction. A website will be established 
which will provide the group opportunity to review the data packages. The 
details of the design will be worked when the SC is on board. (As reported by 
Darren Dalton, PMACWA). 

 
5.2 PMACWA will provide briefings and updates on technology aspects, as requested 

by the WIPT. (As reported by Darren Dalton, PMACWA). 
 
6.0 Infrastructure Update 
 

Blue Grass Infrastructure Projects 

Project Status Issues/Comments Scheduled 
Completion Date

Entry port Completed Complete punch list 
items. 

January 2003 

Communication 
Line 

In progress  December 2003 

Laundry Upgrade Constructing new 
building 

  

Warehouse for G&E 
Parts 

Start late 2003 This building will be 
located 1 mile from 
demil facility 

 

Vehicle Storage 
Facility 

Start late 2003   

Wastewater Pump 
Station and Force 
Main 

Start late 2003   

Gas Line to Site Start Spring 2003 Terminate 30’ from 
fence line. 

Summer 2003 

Access Road, 
Access Gate, 
Parking Lot  

To begin late in 
2003 or 2004 

May be tied to the 
EIS as a supplement. 
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 Joe Elliott will submit to KDEP an updated list of any items not directly related to 
the demil facility. The state will evaluate each item to determine if a permit is 
required. (As reported by Joe Elliott, BGAD). 

 
7.0 Miscellaneous Issues 
 
 The Health Risk Assessment will need to include a planned civil war monument 

to be built on the Depot. (As reported by Drew Lyle, PMCD). 
 
 With recent legislation stating that PMACWA will be given the management 

responsibility of any non-incineration chem demil facility at Blue Grass, the 
question was raised as to PMACWAs organizational experience and personnel 
required to undertake such a large project. In an effort to remain streamlined 
and to utilize the best chem demil professionals available, PMACWA will rely on 
the expertise of the SC to implement. (As reported by Jim Richmond, 
PMACWA). 

 
 The original plan was for a two-story facility. However, changes have been made 

to have a single-story facility. The building footprint has been extended to 
accommodate this change (from a 2-story). However, it is unknown if this 
change affects the overall footprint. (As reported by Jim Richmond, 
PMACWA). 

 
8.0 Action Items 
 

 Item Responsible 
Person(s) 

Notes Status 

Item 2 Master schedule 
 

PMCD 
PMACWA 
Horne 
Engineering  
 

Compile PMCD and PMACWA 
milestone schedules for Blue 
Grass into one master schedule 
for the KY WIPT. 
 

In progress 

Item 3 BGAD Web site Dave Easter Launch site for public access to 
WIPT meeting information. 
 

In progress 

Item 4 Briefing from Kentucky 
Emergency Management Agency 
 
 

Ralph Collins Request that the agency brief 
the KY WIPT after their public 
meetings on the Emergency 
Plan. 
 

In progress 

Item 5 CSEPP Emergency Response Plan Ralph Collins Provide a copy to KY WIPT 
when it becomes available. 
Fayette and Madison Counties 
have not submitted their plan. 

In progress 

Item 6 Copies of next KY WIPT meeting 
agenda 
 

Ralph Collins Provide copies, when available, 
to Citizens Advisory 
Commission and Chemical 
Weapons Working Group. 
 

In progress/ 
ongoing 
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 Item Responsible 
Person(s) 

Notes Status 

Item 
12 

Meeting room format  Horne 
Engineering 

Standardize format for meeting 
room; Provide more seating for 
citizens, and a podium with 
microphone 
 

In progress/ 
ongoing 

Item 
16 

Update Acronym list  

 

All Provide comments on acronym 
list to Kimberly Collins 

In progress 

Item 
17 

Infrastructure projects Joe Elliott Provide an updated list of 
infrastructure projects to Ralph 
Collins, KDEP, to determine 
which items require a permit 

In progress 

Item 
18 

Records of Decision Jon Ware Identify issues and 
requirements for multiple 
RODs 

In progress 
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9.0 List of Attendees/Participants 
 
Kimberly Collins 
ACWA Support 
410.515.5802 (telephone) 
kimberly.collins@horne.com 
 
Ralph Collins 
KDEP 
502.564.2150 (telephone) 
ralph.collins@state.ky.us 
 
Shirl Cross 
Madison County Fiscal Court 
859.624.4700 (telephone) 
slcross1@hotmail.com 
 
Darren Dalton 
PMACWA 
410.436.7356 (telephone) 
darren.dalton@sbccom.apgea.army.mil 
 
Joe Elliott 
Blue Grass Army Depot 
859.625.6021 (telephone) 
elliott.joe@bluegrass.army.mil 
 
Mark Ernst 
Blue Grass Chemical Activity 
859.625.6522 (telephone) 
mark.ernst@bgca-emh1.bgca.army.mil 
 
James Fritsche 
Blue Grass Chemical Activity 
859.625.6889 (telephone) 
james.fritsche@bgca-emh1.bgca.army.mil 
 
Hugh Hazen 
EPA, Region IV 
404.562.8499 (telephone) 
hazen.hugh@epa.gov 
 
Andy King 
ACWA Support 
410.436.7353 (telephone) 
andrew.king@sbccom.apgea.army.mil 

Kenneth Liberty 
KDEP 
502.564.6716 (telephone) 
kenneth.liberty@mail.state.ky.us 
 
Drew Lyle 
PMCD 
410.436.4199 (telephone) 
drew.lyle@pmcd.apgea.army.mil 
 
Catherine Miller 
PMCD 
410.436.4181 (telephone) 
catherine.miller@pmcd.apgea.army.mil 
 
Bob Rasmussen 
Madison County 
859.624.4709 (telephone) 
bobr@kih.net 
 
Jim Richmond 
PMACWA 
410.436.5524 (telephone) 
james.richmond@sbccom.apgea.army.mil 
 
Jerry Starnes 
PMACWA 
410.436.3187 (telephone) 
gerald.starnes@sbccom.apgea.army.mil 
 
Jon Ware 
PMACWA 
410.436.2210 (telephone) 
jon.ware@sbccom.apgea.army.mil 
 
Todd Williams 
Blue Grass Army Depot 
859.625.6280 (telephone) 
williams.todd@bluegrass.army.mi 

mailto:andrew.king@sbccom.apgea.army.mil
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